



Blossom Bridge Project

Stakeholder Committee Meeting

November 14, 2022

Meeting Overview

- ① Project Overview
- ② Project Timeline
- ③ Traffic Management
- ④ Current Activities
- ⑤ Next Steps

Greene Crossing

Norfolk Southern & CSX Transportation Railroads


Apartments at Palmetto Compress

Greek Village

Blossom Street Bridge

Greene Crossing Annex

Park Place



Project Timeline

Please visit the project website 'About' page for an up-to-date project schedule.



Preferred Alternative: 3 Span Bridge


UofSC
Parking Lot



Typical Section



Project Area Changes



Vehicle access ends here

Innovista Trail Connection

NE Alley Closure

Vehicle access ends here

New multi-use pedestrian and bicyclist path. No vehicular access.

SE Alley Closure

New Pulaski St Connection

Huger St

Wheat St

Devine St

Pulaski St

Blossom St

Gadsden St

Gadsden St







Blossom Bridge Project

Traffic Management

Construction Detour Map

Map Legend

-  Project Bridge
-  Road Closed
-  Blossom Street Detour
-  Truck Detour
-  Northern Truck Detour
-  Northern Truck Detour




Intersection Modification

- Signal Timing Modifications
- Huger Street & Gervais Street
- Whaley Street & Assembly Street



Signal Modifications/ Geometric Changes



Huger Street & Gervais Street

Gervais Street & Assembly Street

College Street & Assembly Street

Greene Street & Gadsden Street (temporary signal)

Blossom Street & Assembly Street


Greene Street & Huger Street

Blossom Street & Gadsden Street

Blossom Street & Huger Street

Blossom Bridge Project Construction Area

Whaley Street & Assembly Street



Whaley St & Assembly St. Intersection Existing Conditions



Whaley St & Assembly St. Intersection Improvement

CONCEPT
DESIGN




Blossom Bridge Project

Current Activities


Current Activities



Final Field
Investigations
and Drilling




Bridge and Wall
Design and Plans



Right-of-Way Plan
Development




Drainage
Design



Maintenance
of Traffic Plans



Lighting
Design



Utility
Coordination





Blossom Bridge Project

Next Steps

Next Steps

- Public Meeting (*Early 2023*)
- Right of Way Acquisition (*Spring 2023*)
- Final Design (*On-going*)
- Construction (*Begins 2024*)



Stay Informed



www.blossombridgeproject.com



info@blossombridgeproject.com



Blossom Bridge Project

Questions?